COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2018

ESTI MATE SUMVARY 13:53: 19
CONTI D C19668 ESTI MATE NO. 0022 PROG SPEC YR: 2005
PCN: 19668- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 414.5 DAYS TI ME ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TIME  92.11 ORI G TIME ALLOW 450 WORK DAYS
PROJECT NO. STR2871- 034
US287 | N LAMAR- PARK TO COLONI A
NAME OF ROAD:
PROJECT COUNTI ES: PROVERS
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 11/ 24/ 2018 DATE TI ME STARTED 10/28/2016
4901 S. Wndernere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,769, 447.10 PARTI Cl PATI NG $  9,640,094.08 $ 542, 852. 14
AWARD PRQJECT AMI:  $ 12,394, 660.00 NON- PARTI Cl PATI NG 1,189, 342. 18 0.00
PERCENT COMPLETE: 84.81% TOTAL EARNI NGS 10, 829, 436. 26 542,852.14
FUNDS AVAI LABLE: $ 1,940, 010. 84 STOCKPI LED MATERI ALS 1,209. 29 -1,259.90
GROSS EARNI NGS 10, 830, 645. 55 541, 592. 24
TOTAL CLAI MS: $ 0.00 RETAI NAGE -185, 919. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 644, 725. 65 541,592. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 644, 725. 65 541,592. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 541, 592. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 8. 000 4. 000
EACH 0. 000 0.00
900. 00000 4. 000 3, 600. 00
0010 202-00009 Tree Trinmm ng 1. 000 0. 100
LS 0. 000 0.00
5, 000. 00000 0. 100 500. 00
0015 202-00010 Renoval of Tree 6. 000 6. 000
EACH 0. 000 0.00
450. 00000 6. 000 2,700. 00
0020 202-00019 Renoval of Inlet 17. 000 17. 000
EACH 0. 000 0.00
640. 00000 17. 000 10, 880. 00
0025 202-00021 Renoval of Manhol e 17. 500 17. 500
EACH 0. 000 0.00
860. 00000 17. 500 15, 050. 00
0030 202-00035 Renoval of Pipe 1, 687. 000 1, 657. 000
LF 30. 000 570. 00
19. 00000 1, 687. 000 32, 053. 00
0035 202-00090 *Renoval of Delineator 20. 000 12. 000
EACH 0. 000 0.00
6. 00000 12. 000 72.00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 685. 000 1,671.000
5% 0. 000 0.00
8. 00000 1,671. 000 13, 368. 00
0045 202-00200 Renoval of Sidewal k 1, 383. 000 991. 000
SY 135. 000 1, 080. 00
8. 00000 1, 126. 000 9, 008. 00
0050 202-00202 Renoval of Gutter 216. 000 178. 000
LF 38. 000 646. 00
17. 00000 216. 000 3,672.00
0055 202-00203 Renoval of Curb and Gutter 15, 241. 000 14, 473. 000
LF 768. 000 2,304.00

3. 00000 15, 241. 000 45, 723. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 339. 000
SY 62. 000 496. 00
8. 00000 401. 000 3,208. 00
0065 202- 00207 Renoval of Brick Pavers 1, 495. 000 1,294. 000
5% 201. 000 2,412.00
12. 00000 1, 495. 000 17, 940. 00
0070 202-00210 Renoval of Concrete Pavenent 680. 000 268. 000
SY 98. 000 784.00
8. 00000 366. 000 2,928.00
0075 202-00220 Renoval of Asphalt Mat 19, 903. 000 3, 150. 000
5% 655. 000 3,275.00
5. 00000 3, 805. 000 19, 025. 00
0080 202-00226 Renoval of Asphalt Mat (Special) 33, 375. 000 31, 870. 000
SY 1, 505. 000 18, 060. 00
12. 00000 33, 375. 000 400, 500. 00
0085 202-00240 Renpval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202-00250 *Renoval of Pavenent Marking 34, 200. 000 76. 000
SF 0. 000 0. 00
2.00000 76. 000 152. 00
0095 202-00700 *Renoval of Light Standard 26. 000 26. 000
EACH 0. 000 0. 00
400. 00000 26. 000 10, 400. 00
0100 202-00810 *Rerpval of Ground Sign 48. 000 32. 000
EACH 0. 000 0. 00
66. 00000 32.000 2,112.00
0105 202-00821 *Renoval of Sign Panel 48. 000 43. 000
EACH 0. 000 0. 00
46. 00000 43. 000 1,978. 00
0110 202-00825 *Renoval of Flashing Beacon 3. 000 1.000
EACH 0. 000 0. 00

450. 00000 1. 000 450. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00827

202- 00828

202- 00860

202- 04001

203- 00060

203- 01500

203- 01597

206- 00065

208- 00009

208- 00020

208- 00035

ROADWAY

C19668
19668- BI D
STR2871- 034
| TEM

DESCRI PTI ON
*Renoval of Pull Box
*Rermoval of Traffic Signal Equi prent
*Renpoval of Pedestrian Push Button
Plug Cul vert

*Enbanknment Materi al

(Conpl ete In Place)

Bl adi ng

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log Type 2 (18 Inch)

Silt

Fence

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
330. 00000
1. 000
LS
36, 000. 00000
7.000
EACH
160. 00000
10. 000
EACH
1, 700. 00000
5, 061. 000
cy
21. 00000
30. 000
HOUR
145. 00000
40. 000
HOUR
150. 00000
15. 000
cy
350. 00000
150. 000
LF
4. 00000
0. 000
LF
2.00000
1, 000. 000
LF

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

4, 552. 000
13. 000
4, 565. 000

23. 000
0. 000
23.000

32. 000
0. 000
32. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

510. 000
0. 000
510. 000

Page 4

ESTI MATE RUN 12/ 04/ 2018

273.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:19

AMOUNT

2,640

36, 000

640.

13, 600

95, 865

3,335

4,800

3,150

5,610

00

00

00

00

00

00

00

00

.00

.00

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
580. 00000 3. 000 1, 740. 00
0175 208-00052 StormDrain Inlet Protection (Type I1I) 60. 000 57. 000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0185 208-00103 Renoval and Disposal of Sedinent (Labor) 250. 000 189. 000
HOUR 10. 000 270. 00
27.00000 199. 000 5,373.00
0190 208-00105 Renoval and Disposal of Sedinment (Equipnent) 250. 000 81. 500
HOUR 5. 000 400. 00
80. 00000 86. 500 6, 920. 00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 900. 000 27.000
HOUR 0. 000 0. 00
90. 00000 27.000 2,430. 00
0200 208-00207  Erosion Control Managenent 150. 000 105. 000
DAY 5. 000 700. 00
140. 00000 110. 000 15, 400. 00
0205 210-00001 Reset Structure 60. 000 48.500
EACH 0. 000 0. 00
210. 00000 48. 500 10, 185. 00
0210 210-00750 *Reset Light Standard 12. 000 10. 000
EACH 0. 000 0. 00
590. 00000 10. 000 5, 900. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 2.000
EACH 0. 000 0. 00

65. 00000 2.000 130. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQIECT STR2871- 034 ESTI MATE NO 0022 13:53:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0225 210-00831 *Reset Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 210-04000 Adj ust Structure 6. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0235 210- 04020 Modi fy Inlet 7.000 6. 000
EACH 1.000 1, 400. 00
1, 400. 00000 7.000 9, 800. 00
0236 900- 00007 Added Item (Each)/ Modify Inlet(New) 30. 000 29. 000
EACH 1. 000 494. 44
494. 44000 30. 000 14, 833. 20
0240 210-04025 Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
4,800. 00000 2.000 9, 600. 00
0245 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0250 210-04070 Adj ust Vel | 1. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0255 304-06007  Aggregate Base Course (Class 6) 10, 000. 000 6, 571. 300
cY 773.000 47,926. 00
62. 00000 7,344.300 455, 346. 60
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 802. 130 802. 130
TON 0. 000 0. 00
170. 00000 802. 130 136, 362. 10
0265 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 600. 000 203. 060
TON 1.910 324.70
170. 00000 204. 970 34, 844. 90
0270 411-10255 Enul sified Asphalt (Sl ow Setting) 405. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00



0022

510. 000

50. 00000

90. 000

64. 00000

36, 229. 000

88. 00000

88. 00000

0. 000

210. 00000

29. 000

216. 36000

90. 000

650. 00000

17. 000

1, 100. 00000

4,038. 000

9. 00000

1, 284. 000

87. 00000

CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19668- BI D
PRQIECT STR2871- 034 ESTI MATE NO
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 412-00600 *Concrete Pavenent (6 Inch)

SY
0280 412- 00800 *Concrete Pavenent (8 Inch)

Sy
0285 412-00850 Concrete Pavenent (8-1/2 Inch)

SY
0285 MATERI AL ALLOMANCE Dowel

Sy
0290 503-00012 *Drilled Caisson (12 Inch)

LF
0291 503-00018 Drilled Caisson (18 In)

LF
0295 503-00036 *Drilled Caisson (36 Inch)

LF
0300 503-00042 *Drilled Caisson (42 Inch)

LF
0305 506-01020 Geogri d Rei nf orcenent

SY
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place)

LF
0310 MATERI AL ALLOWANCE Pi pe, RCP

LF

87.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

0. 000
0. 000
0. 000

30, 215
3,717
33,932

100
000
100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

90. 000
0. 000
90. 000

17. 000
0. 000
17. 000

3, 438. 000
. 000

4,038. 000

1, 250.
34.000
000

000

1, 284.

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 12/ 04/ 2018

6, 500

327, 096

5, 400

2,958

00

.00

00

.00

.00

.00

.00

.00

00

00

.00

13:53:19

AMOUNT

25, 500

2,986, 024

6,274

58, 500

18, 700

36, 342

111,708

00

.00

80

.00

.00

44

00

00

00

00

.00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 214. 000 1,214. 000
LF 0. 000 0.00
100. 00000 1,214. 000 121, 400. 00
0315 MATERI AL ALLOMANCE Pi pe, RCP 6. 200
LF 0. 000 0. 00
100. 00000 6. 200 620. 00
0320 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 708. 000 708. 000
(Conplete In
LF 0. 000 0.00
175. 00000 708. 000 123, 900. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 30. 000
EACH 0. 000 0.00
3, 000. 00000 30. 000 90, 000. 00
0325 MATERI AL ALLOMNCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE I nlet Type 16 (5 Foot) 0. 000
EACH 0. 000 0.00
1, 104. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
0330 MATERI AL ALLOWANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 536. 00000 0. 000 0. 00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4.000 3. 000
EACH 1. 000 4,100. 00
4,100. 00000 4.000 16, 400. 00
0335 MATERI AL ALLOWANCE | nl et Hardwar e 0. 000
EACH 0. 000 0.00

2,402. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 604-30005 Manhol e Sl ab Base (5 Foot) 19. 000 19. 000
EACH 0. 000 0. 00
3, 000. 00000 19. 000 57, 000. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0340 MATERI AL ALLOWANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
1, 052. 76000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 5. 000
EACH 1. 000 3,200. 00
3, 200. 00000 6. 000 19, 200. 00
0345 MATERI AL ALLOWANCE Prcst Conc Manhol e 0.394
EACH -0.394 -1,259.90
3, 200. 00000 0. 000 0. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
2,187. 62000 0. 000 0.00
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0355 604-39050 *Manhol e (Traffic Management System) 5. 000 5. 000
EACH 0. 000 0. 00
9, 800. 00000 5. 000 49, 000. 00
0355 MATERI AL ALLOWANCE Prcst Conc Vaul t 0. 000
EACH 0. 000 0. 00
2,837.00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 2,500. 000 2,422.000
LF 0. 000 0. 00
6. 00000 2,422.000 14,532. 00
0365 608-00000 *Concrete Sidewal k 2,010. 000 1, 641. 000
Sy 228. 000 12, 996. 00

57. 00000 1, 869. 000 106, 533. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 608-00010 *Concrete Curb Ramp 644. 000 469. 000
Sy 58. 000 4, 060. 00
70. 00000 527. 000 36, 890. 00
0375 608-00015 *Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
140. 00000 0. 000 0. 00
0380 608-00350 *Concrete Sidewal k (Col ored) 1, 223. 000 815. 000
Sy 49. 000 3,675.00
75. 00000 864. 000 64, 800. 00
0385 609-21010 *Curb and Gutter Type 2 (Section |-B) 828. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0390 609-21020 *Curb and CGutter Type 2 (Section Il-B) 8, 211. 000 6, 479. 000
LF 1, 151. 000 46, 040. 00
40. 00000 7,630. 000 305, 200. 00
0395 609-21021 *Curb and CGutter Type 2 (Section II-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 609-24004 *Qutter Type 2 (4 Foot) 179. 000 79. 000
LF 0. 000 0. 00
40. 00000 79. 000 3,160. 00
0405 609-24100 *Qutter Type 2 (Variable) 50. 000 38. 000
LF 0. 000 0. 00
61. 00000 38. 000 2,318.00
0410 609-71000 *Curb (Special) 154. 000 120. 000
LF 34.000 1, 258. 00
37.00000 154. 000 5, 698. 00
0415 610-00020  *Medi an Cover Material (Patterned Concrete) 2, 059. 000 286. 000
SF 0. 000 0. 00
14. 00000 286. 000 4,004. 00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4.000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0425 612-00260

0430

613- 00200

0435

613- 00206

0440

613- 00306

0445

613-01200

0450

613- 07023

0455

613-07040

0460

613- 07060

0465

613- 10000

0466

613-10000

0470 613-20200

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (24"x36"x24")

*Pul | Box (30"x48"x24")

*Pul | Box (18"x30"x18") Deep
*Wring

Wring Additional Gound Wre (G een)

*Luminaire (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
165. 00000
80. 000
LF
20. 00000
800. 000
LF
40. 00000
4,768. 000
LF
45. 00000
12, 817. 000
LF
20. 00000
6. 000
EACH
1, 200. 00000
4. 000
EACH
1, 600. 00000
12. 000
EACH
1, 000. 00000
1. 000
LS

131, 000. 00000

1. 000
LS
21, 303. 83000
56. 000
EACH

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

727.000
0. 000
727.000

4,768. 000
0. 000
4, 768. 000

12,817.000
0. 000
12, 817. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

12. 000
0. 000
12. 000

0. 950
0. 000
0. 950

1. 000
0. 000
1.000

56. 000
0. 000
56. 000

Page 11

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:19

AMOUNT

29, 080

214, 560

256, 340

7,200

4,800

12,000

124, 450

21, 303

22,400

.00

.00

00

00

00

00

00

00

00

83

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19668- BI D
PRQIECT STR2871- 034 ESTI MATE NO 0022
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0475 613-34350  *Light Standard Metal (35 Foot) 49. 000
EACH
5, 000. 00000
0475 MATERI AL ALLOMNCE Li ght Standard
EACH
1, 590. 00000
0480 613-40010 *Li ght Standard Foundati on 60. 000
EACH
1, 600. 00000
0485 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000
EACH
14, 000. 00000
0486 900- 00007 Added Item (Each)/ Connect Electrical Service 7.000
EACH
2,117.21000
0487 900- 00007 Added Item (Each)/ Fl agpol e Hol der 54. 000
EACH
62. 90000
0490 614-00011 *Sign Panel (Class I) 442. 000
SF
22.00000
0495 614-00012 *Sign Panel (Class Il) 490. 000
SF
23. 00000
0500 614-00013 *Sign Panel (Class I11) 92. 000
SF
29. 00000
0505 614-00200 *Steel Sign Post (U 2) 63. 000
LF
13. 00000
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

54. 000
0. 000
54. 000

114. 000
0. 000
114. 000

319. 000
0. 000
319. 000

92. 000
0. 000
92. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:19

AMOUNT

240, 000

76, 800

14, 000

14, 820

3, 396

2,508

7,337

2,668

220.

00

.00

00

00

47

60

00

00

00

.00

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327.000 120. 000
Sl i pbase
LF 0. 000 0. 00
45. 00000 120. 000 5, 400. 00
0520 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0520 MATERI AL ALLOWANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
26, 784. 00000 0. 000 0. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0530 614-70336 *Traffic Signal Face (12-12-12) 17. 000 17. 000
EACH 0. 000 0. 00
1, 300. 00000 17. 000 22,100. 00
0535 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
40, 000. 00000 2.000 80, 000. 00
0540 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0545 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 7.000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4,800. 00
0550 614-72860  *Pedestrian Push Button 12. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00

8, 900. 00000 4. 000 35, 600. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19668- BI D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
5, 920. 00000 0. 000 0. 00
0560 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0.00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 4.000
EACH 0. 000 0.00
12, 400. 00000 4.000 49, 600. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0570 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 230. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00
0575 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 380. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0580 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
9, 400. 00000 0. 000 0. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
28, 000. 00000 2.000 56, 000. 00
0585 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00

11, 200. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
13, 000. 00000 0. 000 0. 00
0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 930. 000 465. 000
LF 0. 000 0. 00
11. 00000 465. 000 5,115. 00
0600 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 2, 660. 000
LF 0. 000 0.00
16. 00000 2,660. 000 42, 560. 00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 15. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0610 614-87624  *Terminate Fiber Optic Cable (24 Strand) 3. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0615 625-00000 *Construction Surveying 1.000 0. 930
LS 0. 050 14, 000. 00
280, 000. 00000 0.980 274, 400. 00
0616 625-00001 Const Surveying (Hour) 5. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0617 625-00001 Const Surveying (Hour) 7.000 7.000
HOUR 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0620 626-00000  *Mbbilization 0. 900 0.824
LS 0. 000 0.00
1, 220, 000. 00000 0.824 1, 005, 280. 00
0625 626-01102 Public Information Services (Tier 1) 1. 000 0. 800
LS 0. 000 0. 00
20, 000. 00000 0. 800 16, 000. 00
0630 627-00008  *Modified Epoxy Pavenent Marking 60. 000 0. 000
GAL 0. 000 0.00

220. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

627-00011

627-02010

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
19668- BI D
STR2871- 034 ESTI MATE NO 0022
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Pavenent Marking Pai nt (\Waterborne) 360. 000
GAL
86. 00000
*Preformed Pl astic Paverment Marking (Type 1) (Inlaid) 984. 000
SF
17. 00000
*Pref ormed Thernopl astic Pavenent Marking 523. 000
(Wor d- Synbol )
SF
24.00000
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 3,511. 000
Li ne
) SF
18. 00000
*Fl aggi ng 5, 000. 000
HOUR
29. 00000
*Traffic Control Inspection 211. 000
DAY
196. 00000
*Traffic Control Managenent 450. 000
DAY
1, 300. 00000
*Fl ashi ng Beacon (Portable) 16. 000
EACH
1, 300. 00000
*Barricade (Type 3 MA) (Tenporary) 30. 000
EACH
400. 00000
*Construction Traffic Sign (Panel Size A) 150. 000
EACH
165. 00000
*Construction Traffic Sign (Panel Size B) 35. 000
EACH

260. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

99. 500
4.000
103. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,891. 500
187. 000
3, 078. 500

200. 000
11. 000
211.000

416. 000
17. 000
433. 000

1. 800
0. 000
1.800

8. 100
0. 000
8. 100

135. 000
0. 000
135. 000

31.500
0. 000
31.500

Page 16
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344.

5,423

2,156

22,100

.00

.00

.00

00

00

00

.00

.00

.00

.00

13:53:19

AMOUNT

8, 901.

89, 276

41, 356

562, 900

2,340

3, 240

22,275

8,190

00

.00

.00

.00

50

00

00

00

00

00

00



CONTI D

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

630- 80344

630- 80355

630- 80358

630- 80360

630- 80364

630-80370

630- 80380

630- 80384

630- 80510

630- 85010

700- 70010

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

F/' A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
87.000
SF
16. 00000
3. 000
EACH
20, 000. 00000
(c 4. 000
EACH
3, 900. 00000
223. 000
EACH
100. 00000
10. 000
EACH
110. 00000
2, 488. 000
LF
50. 00000
200. 000
EACH
24. 00000
100. 000
EACH
66. 00000
1. 000
LS
8, 000. 00000
4. 000
EACH
4, 000. 00000
94, 920. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

78.300
0. 000
78.300

2.700
0. 000
2.700

3. 600
0. 000
3. 600

200. 700
0. 000
200. 700

9. 000
0. 000
9. 000

2,239. 200
0. 000
2,239. 200

141. 300
0. 000
141. 300

44.100
0. 000
44.100

0. 000
0. 000
0. 000

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 12/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:19

AMOUNT

1, 252

54, 000

14, 040

20, 070

990.

111, 960

3, 391.

2,910

14, 400

80

00

00

00

00

00

20

60

.00

00

.00



CONTI D

CAT NO0200

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

700- 70011

700-70013

700- 70016

700-70018

700- 70019

700- 70021

700- 70042

700- 70310

700- 70380

700- 70587

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

ROADWAY

F/ A Partnering

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Railroad Flagging

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazardous Waste Di sposal Loves

ESTI MATE NO 0022

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
FA
1. 00000
113, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
3, 840. 000
HOUR
1. 00000
5, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
25, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,415. 000
0. 000
1,415. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 551. 500
131. 000
1, 682. 500

0. 000
0. 000
0. 000

737.530
0. 000
737.530

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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131.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

13:53:19

AMOUNT

1, 415

1,682

737.

00

.00

.00

.00

.00

50

.00

53

.00

.00



CONTI D:

CAT NO0200

0791 700- 70594

CAT NO0400

0795 620-00002

0800 620-00012

0805 620-00020

CAT NO0500

0810 202-00030

0815

202- 00031

0820

202- 04000

0825

210- 00030

0826

210- 00030

0830 601-01000

ESTI MATE NO. 0022 13:53: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
0.315 0.315
FA 0. 000 0. 00
20, 000. 00000 0.315 6, 300. 00
CAT 0200  CURRENT AMT $11,329,082.64$%  541,592.24$ 9, 558, 714. 07
1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400  CURRENT AMT $  82,000.00 $ 0.00$  82,000.00
89. 000 86. 000
EACH 0. 000 0. 00
190. 00000 86. 000 16, 340. 00
9. 000 9. 000
EACH 0. 000 0. 00
930. 00000 9. 000 8, 370. 00
2. 000 2. 000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
83. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
93. 000 93. 000
EACH 0. 000 0. 00
380. 07000 93. 000 35, 346. 51
50. 000 48. 260
oy 0. 000 0.00
360. 00000 48. 260 17, 373. 60

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON
ROADWAY

F/ A DRB Standing Conmittee

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CITY OF LAVMAR WATER LI NE

Renoval of Water Service

Renoval

of Fire Hydrant

Plug Structure

Reset Water

Service

Res Water

Servi ce

Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 12/ 04/ 2018



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0835 608-00000 Concrete Sidewal k 8. 000 7.000
Sy 0. 000 0. 00
57. 00000 7.000 399. 00
0840 619- 00006 Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0841 619-00006 Connect to New Waterline 102. 000 102. 000
EACH 0. 000 0. 00
481. 96000 102. 000 49, 159. 92
0845 619-06120 12 Inch Ductile Iron Pipe 373. 000 373. 000
LF 0. 000 0.00
125. 00000 373.000 46, 625. 00
0850 619-10247 *24 Inch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0. 00
840. 00000 100. 000 84, 000. 00
0855 619-50060 3/4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0860 619-50080 1 Inch Plastic Pipe 5, 718. 000 5, 718. 000
LF 0. 000 0. 00
15. 00000 5, 718. 000 85, 770. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 96. 000 96. 000
LF 0. 000 0.00
21. 00000 96. 000 2,016. 00
0870 619-50160 2 Inch Plastic Pipe 339. 000 289. 000
LF 0. 000 0. 00
27. 00000 289. 000 7,803. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 1, 013. 000
LF 0. 000 0.00
36. 00000 1, 013. 000 36, 468. 00
0875 MATERI AL ALLOWANCE Water Pipe Plastic 47.000
LF 0. 000 0. 00

2. 44000 47.000 114. 68



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0880 619-50640 8 Inch Plastic Pipe 60. 000 47.000
LF 0. 000 0.00
46. 00000 47. 000 2,162. 00
0880 MATERI AL ALLOMNCE 8 I nch Plastic Pipe 113. 000
LF 0. 000 0.00
4. 20000 113. 000 474. 60
0885 619-50960 12 Inch Plastic Pipe 5, 000. 000 4, 788. 000
LF 0. 000 0.00
91. 00000 4,788. 000 435, 708. 00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
8. 96000 0. 000 0. 00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
8. 96000 0. 000 0.00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe Fitting 0. 000
LF 0. 000 0.00
28. 60000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 23. 000 23.000
EACH 0. 000 0.00
1, 400. 00000 23. 000 32, 200. 00
0895 619- 75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0900 619-75096 12 Inch Gate Valve 21.000 21.000
EACH 0. 000 0.00
3, 400. 00000 21. 000 71, 400. 00
0900 MATERI AL ALLOMNCE 12 Inch Gate Val ve 0. 000
EACH 0. 000 0.00
1, 549. 00000 0. 000 0.00
0905 619-75100 12-Inch Valve Insertion 1. 000 1. 000
EACH 0. 000 0.00

21, 000. 00000 1. 000 21, 000. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19668- Bl D ESTI MATE RUN 12/ 04/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0022 13:53: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0910 619-77206 6-1nch Restrained Coupling Adapter 8. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
0915 619-77208 8-1nch Restrained Coupling Adapter 3. 000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1,100. 00
0920 619-77212 12-1nch Restrained Coupling Adapter 8. 000 8. 000
EACH 0. 000 0. 00
770. 00000 8. 000 6, 160. 00
0925 619-77400 Curb Stop and Box 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0.00
0926 619-77400 Curb Stop and Box 141. 000 5. 000
EACH 0. 000 0. 00
452. 33000 5. 000 2,261. 65
0930 619-78048 6 Inch Fire Hydrant 12. 000 12. 000
EACH 0. 000 0. 00
5, 400. 00000 12. 000 64, 800. 00
0930 MATERI AL ALLOWANCE 6 | nch Fire Hydrant 0. 000
EACH 0. 000 0. 00
1, 986. 00000 0. 000 0. 00
0935 619-80000 Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bib 18. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27,000. 00
0940 MATERI AL ALLOMNCE 1 Inch Pit Setter 0. 000
EACH 0. 000 0. 00
843. 78000 0. 000 0.00
0945 623-07008 1 Inch Water Meter 18. 000 18. 000
EACH 0. 000 0. 00

600. 00000 18. 000 10, 800. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

Page 23
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CONTI D: C19668

PCN: 19668- Bl D

PRQIECT STR2871- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NOO500 CITY OF LAVAR WATER LI NE

0946 900- 00012 Added Item (Foot)/ Tracer Wre

0950 626- 00000 Mobi I i zati on

6, 310. 000
LF
0. 45000

0.100
LS
1, 220, 000. 00000

CAT 0500

PROQIECT TOTAL

CURRENT AMT $12,769,447.10$

13:53:19
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
6, 310. 000
0. 000 0. 00
6, 310. 000 2,839.50
0. 092
0. 000 0. 00
0. 092 112, 240. 00

541, 592. 24 $10, 830, 645. 53



